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CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 10/10/2003

No. Item Start Date Details Status U
Date

Ended
  01 PeopleSoft - HR

Ref: Kari Alverson

Each Friday
on PR Check
Issue day

ACTIVITY: Update HRSBOX, HRQA,
and HRTEST databases throughout the
day.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: These databases wi l l  be
unavailable during the updates.

Ongoing. N/A

02 PeopleSoft - HR

Ref: Kari Alverson

Monday to
Wednesday of
each Payroll
week

ACTIVITY:  Bring down HRPROD
Application Server from 10am Monday
until 8am Wednesday.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: The server will be unavailable
during this period of the Payroll week.

Ongoing. N/A

03 PeopleSoft - HR

Ref: Kari Alverson

Each Friday
on PR Check
Issue day

ACTIVITY: Database migration and
application of  patches to the HR
Production areas from 7am until 9am.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: The server will be unavailable
during this period.

Ongoing.

04 PeopleSoft - FS

Ref: Cheri Detweiler

Each Friday
between 1st &
2nd PR
Check Issue
days

ACTIVITY: Update FSSBOX, FSQA, and
FSTEST databases from FSPROD data
throughout the day.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: N/A
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: These databases will be
unavailable during the updates on those
days.

Ongoing.   N/A

06 Computer
Systems            
 

Ref: Rich Anderson

Each Sunday
between 3am
and 9am

ACTIVITY: Perform maintenance and
upgrades on network systems.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: ISD Computer Room.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: All City network systems will
be unavailable during this period. 

Ongoing.   N/A

13 Maintenance       

      

Ref: Paul Pedron

To Be
Announced

ACTIVITY: Upgrade hardware for servers
Argon, Cerium, Radium.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: ISD Computer Room.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: Servers will be unavailable
during this period for some City Hall
GroupWise users, some City Hall NDPS
Printing.

Wait ing for
S ta r t  Da te
decision.
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CHANGE CONTROL ACTIVITIES SCHEDULE

No. Item Start Date Details Status U
Date

Ended
18 Server Update 

 

Ref: Paul Pedron,
Kari Alverson

To Be 
Re-scheduled

ACTIVITY: Update Oracle Server from
8.1.7.2.2 to 8.1.7.4.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: ISD Computer Room.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: Servers affected: NUGGET,
ZINC, ALUMINUM, SILICON, and
BARIUM.
Possibly affected: NEON, Fleet-DATA1.
Not affected: GOLD, TITANIUM,
HAFNIUM.
Oracle databases will be unavailable
throughout the day.

On Hold

29 Workstation
Upgrade       

Ref: Paul Pedron

To Be 
Re-scheduled

ACTIVITY: Upgrade Novell Client on user
workstations.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION : Conven t i on  Cen te r ,
Redevelopment.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: Where needed, upgrade will
take place at login. Workstations that
are affected will need to reboot.

Wait ing for
rescheduled
Start Date.

30 File Server
Replacement,     
Phase 1        

Ref: Don Robbins

To Be
Determined

ACTIVITY: Replace MSC-Data File
Server with MSC1.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: General Services Dept.,
specifically:
Admin, E & C, Facilities Management,
Fleet, Printing, Purchasing
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: Fi le Server should be
unavailable for only a few moments. To
be done after normal business hours.

Wait ing for
S ta r t  Da te
decision.

33 AS/400 HTE
Client              

Ref: Paul Pedron

On Hold ACTIVITY: Install the new AS/400 HTE
Client to replace the old client.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: All machines containing the
old client.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: During this period, the new
desktop icon, "HTE v5.5" will appear.
Whether you install it yourself from the
icon, or wait for the automatic install at
login on the last day of this period,
affected users will need to reboot.

Wait ing for
go-ahead to
be given.

38 HR System         

    

Ref: Dennis Jones,   
               Jeff Beatty

Moved to
Friday,
10/17/2003,
after 5pm

This is a
tentative date

ACTIVITY: Bring HR system down to
copy the data over to v.8.3 for parallel
testing.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: ISD Computer Room
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: HR wil l  unavailable for
approximately 45 minutes.

Wait ing for
re-scheduled
Start Date.
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CHANGE CONTROL ACTIVITIES SCHEDULE

No. Item Start Date Details Status U
Date

Ended
39 Router

Ref: Raj Nagra

Saturday,
10/04/2003,
9pm - 11pm

ACTIVITY: Re-configure router.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: City Hall 3 rd floor North.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: Systems will be unavailable
during this period in this area.

Completed. U 10/04/2003

40 File Server
Upgrade             

Ref: Don Robbins

Saturday
evening,
10/11/2003,
thru Sunday,
10/12/2003

ACTIVITY: Upgrade & expand MSC
server , changing "MSC-Data" to "MSC1"
to free up storage space on the network
drives.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: MSC
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: Desktop applications & locally
mapped network drives wi ll need to be
adjusted. Zen applications and login
script drive mappings (J: K: L: U: & Z:)
will be corrected by ISD as files are
moved.

Wait ing for
s c h e d u l e d
Start Date.

41 System Push     
        

Ref: Paul Pedron

Thursday,
10/09/2003

ACTIVITY: Push out update of Zenworks
4 Agent.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: C.H. 3rd Floor North.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.

42 System Push     
 
       

Ref: Paul Pedron

Friday,
10/10/2003

ACTIVITY: Push out update of Novell
Client 4.9 for NT/2K/XP and Novell Client
3.4 for 9X.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: C.H. 3rd Floor North.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.

43 System Push     
 
       

Ref: Paul Pedron

Monday,
10/13/2003

ACTIVITY: Push out update of Zenworks
4 Agent.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: C.H. 1st Floor South; 
C.H. 1st Floor North.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.

44 System Push     
        

Ref: Paul Pedron

Wednesday,
10/15/2003

ACTIVITY: Push out update of Zenworks
4 Agent.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: C.H. 2nd Floor South; 
C.H. 2nd  Floor North.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.



45 System Push     
 
       

Ref: Paul Pedron

Wednesday,
10/15/2003

ACTIVITY: Push out update of Novell
Client 4.9 for NT/2K/XP and Novell Client
3.4 for 9X.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: C.H. 1st Floor South; 
C.H. 1st Floor North.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.
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Date

Ended
46 System Push     

        

Ref: Paul Pedron

Thursday,
10/16/2003

ACTIVITY: Push out update of Zenworks
4 Agent.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: C.H. 3rd Floor South.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.

47 System Push     
 
       

Ref: Paul Pedron

Thursday,
10/16/2003

ACTIVITY: Push out update of Novell
Client 4.9 for NT/2K/XP and Novell Client
3.4 for 9X.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: C.H. 2nd Floor South; 
C.H. 2nd Floor North.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.

48 System Push     
        

Ref: Paul Pedron

Monday,
10/20/2003

ACTIVITY: Push out update of Zenworks
4 Agent.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: Parks.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.

49 System Push     
        

Ref: Paul Pedron

Tuesday,
10/21/2003

ACTIVITY: Push out update of Zenworks
4 Agent.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: CC.; FAX; Fire; MSC;
RDA.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.

50 System Push     
 
       

Ref: Paul Pedron

Tuesday,
10/21/2003

ACTIVITY: Push out update of Novell
Client 4.9 for NT/2K/XP and Novell Client
3.4 for 9X.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: C.H. 3rd Floor South.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.



51 System Push     
 
       

Ref: Paul Pedron

Wednesday,
10/22/2003

ACTIVITY: Push out update of Novell
Client 4.9 for NT/2K/XP and Novell Client
3.4 for 9X.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: C.H. 4th Floor South; 
C.H. 4th Floor North.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
s c h e d u l e d
Start Date.

52 System Push     
        

Ref: Joe Gonzalez

To be done
locally.

ACTIVITY: Push out update of Zenworks
4 Agent.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: Airport.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
Joe.
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CHANGE CONTROL ACTIVITIES SCHEDULE

No. Item Start Date Details Status U
Date

Ended
53 System Push     

        

Ref: Joe Gonzalez

To be done
locally.

ACTIVITY: Push out update of Novell
Client 4.9 for NT/2K/XP and Novell Clien t
3.4 for 9X.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: Airport.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
Joe.

54 System Push     
        

Ref: John Souza

To be done
locally.

ACTIVITY: Push out update of Zenworks
4 Agent.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: WMD.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
John.

55 System Push     
        

Ref: John Souza

To be done
locally.

ACTIVITY: Push out update of Novell
Client 4.9 for NT/2K/XP and Novell Client
3.4 for 9X.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: Airport.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
John.

56 System Push     
        

Ref: Robert Nickel

To be done
locally.

ACTIVITY: Push out update of Zenworks
4 Agent.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: Water.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
Robert.



57 System Push     
        

Ref: Robert Nickel

To be done
locally.

ACTIVITY: Push out update of Novell
Client 4.9 for NT/2K/XP and Novell Client
3.4 for 9X.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
LOCATION: Airport.
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
IMPACT: A reboot will be necessary.

Wait ing for
Robert.
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